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Accident Conditions (Order Number EA-13-109)," L-MT-14-052, dated
June 30, 2014. (ADAMS Accession No. ML14183A412)

On June 6, 2013, the Nuclear Regulatory Commission (NRC) issued Order EA-13-109
(Reference 1) to Northern States Power Company, a Minnesota corporation (NSPM),
doing business as Xcel Energy. Reference 1 was immediately effective and directs
NSPM to install a reliable hardened venting capability for pre-core damage and under
severe accident conditions, including those involving a breach of the reactor vessel by
molten core debris for Monticello Nuclear Generating Plant (MNGP). Specific
requirements are outlined in Attachment 2 of Reference 1.

Reference 1 required submission of a Phase 1 Overall Integrated Plan (OIP) pursuant
to Section IV, Condition D. Reference 3 endorses industry guidance document,
NEI 13-02, Revision 0 (Reference 4) with clarifications and exceptions identified in
Reference 3. Reference 5 provided the MNGP Phase 1 OIP.

Reference 1 requires submission of a status report at six-month intervals following
submittal of the Phase 1 OIP. References 2 and 4 provide direction regarding the
content of the status reports.

The purpose of this letter is to provide the first six-month status report pursuant to
Section IV, Condition D, of Reference 1, that delineates progress made in implementing
the requirements of Reference 1. The enclosed report provides an update of milestone
accomplishments, including any changes to the compliance method, schedule, or need
for relief and the basis, if any.

Please contact John Fields, Fukushima Response Licensing, at 763-271-6707, if
additional information or clarification is required.

Summary of Commitments

This letter makes no new commitments and no revisions to existing commitments.
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I declare under penalty of perjury that the foregoing is true and correct.

Executed on December/_C, 2014.

Karen D. Fili
Site Vice President, Monticello Nuclear Generating Plant
Northern States Power Company - Minnesota

cc: Administrator, Region Ill, USNRC
Director of Nuclear Reactor Regulation (NRR), USNRC
Project Manager, Monticello Nuclear Generating Plant, USNRC
Resident Inspector, Monticello Nuclear Generating Plant, USNRC
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ENCLOSURE

MONTICELLO NUCLEAR GENERATING PLANT

FIRST SIX MONTH STATUS REPORT
FOR THE IMPLEMENTATION OF NRC ORDER EA-13-109,

"ORDER MODIFYING LICENSES WITH REGARD TO RELIABLE HARDENED
CONTAINMENT VENTS CAPABLE OF OPERATION UNDER SEVERE ACCIDENT

CONDITIONS"

1.0 Introduction

Northern States Power Company, a Minnesota corporation (NSPM), doing business as
Xcel Energy developed a Phase 1 Overall Integrated Plan (Reference 1), documenting
the installation of a Hardened Containment Vent System (HCVS) that provides a reliable
wetwell hardened venting capability for pre-core damage and under severe accident
conditions, including those involving a breach of the reactor vessel by molten core
debris for the Monticello Nuclear Generating Plant (MNGP), in response to Reference 2.
This enclosure provides an update of milestone accomplishments since submittal of the
Phase 1 Overall Integrated Plan (OIP), including any changes to the compliance
method, schedule, or need for relief/relaxation and the basis, if any.

2.0 Milestone Accomplishments

No milestones have been completed since the development of the OIP (Reference 1),
and are current as of November 30, 2014.

3.0 Milestone Schedule Status

The following table provides an update to Part 5 of the MNGP HCVS Phase 1 GIP. It
provides the activity status of each item, and whether the expected completion date has
changed. The dates are planning dates subject to change as design and
implementation details are developed (i.e., not considered formal regulatory
commitments).

The revised target completion dates impact the Order Implementation date. Revised
dates are provided in the Comments section of the table. An explanation of the impact
of these changes is provided in Section 5 of this enclosure.
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Milestone Target Activity Comments
Completion Date Status

Phase I HCVS Milestone Table

Submit Overall Integrated June 2014 Complete
Plan

Submit 6 Month Updates:

Complete
Update 1 December 2014 with this

submittal

Update 2 June 2015 Not Started

Update 3 December 2015 Not Started

Update 4 June 2016 Not Started

Update 5 December 2016 Not Started

Modifications:

Hold
preliminary/conceptual June 2014 Complete
design meeting

Design Engineering March 2016 Not Started

On-site/Complete

Implementation Outage April 2017 Not Started May 2017

Walk Through
Demonstration/Functional April 2017 Not Started May 2017
Test

Procedure Changes Active:

Operations Procedure September 2016 Not Started
Changes Developed

Site Specific Maintenance September 2016 Not Started
Procedure Developed

Procedure Changes Active April 2017 Not Started May 2017
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Milestone Target Activity Comments
Completion Date Status

Phase 1 HCVS Milestone Table

Training:

Training Complete April 2017 Not Started May 2017

Completion:

HCVS Implementation April 2017 Not Started May 2017

Submit Completion Report June 2017 Not Started July 2017

4.0 Proposed Changes to Compliance Method

There are no changes to the compliance method as documented in the Phase 1 OIP
(Reference 1).

5.0 Need and Basis for Relief from the Requirements of the Order

NSPM has changed the Order Implementation dates as reported in the MNGP HCVS
Phase 1 OIP, Part 5 from April 2017 to May 2017 for the following items (see Section
3.0):

* Implementation Outage
* Walk Through Demonstration/Functional Test
" Procedure Changes Active
* Training Complete
* HCVS Implementation

The change to the above listed Order Implementation dates was made to align each
item's completion date with the current projected completion of the 2017 refueling
outage (the second refueling outage for MNGP after June 30, 2014).

In addition, NSPM has changed the Order Implementation date as reported in the
MNGP HCVS Phase 1 OIP, Part 5 from June 2017 to July 2017 for the "Submit
Completion Report" item. This change was made in order to maintain the Completion
Report submittal 60 days after completion of the Order Implementation date, which is
tied to the completion of the 2017 refueling outage, and changed as described above.

Page 3 of 5



L-MT-14-092

These changes do not result in the need for relief from the requirements of NRC Order
EA-1 3-109 as the revised implementation dates meet the Order requirements. Namely,
that Phase 1 of NRC Order EA-1 3-109 must be completed no later than startup from the
second refueling outage that begins after June 30, 2014, or June 30, 2018, whichever
comes first. Therefore, NSPM continues to comply with the Order Implementation date;
no relief/relaxation is required at this time.

6.0 Open Items from Overall Integrated Plan and Interim Staff Evaluation

The following tables provide a summary of the open items documented in the Phase 1
Overall Integrated Plan and the Interim Staff Evaluation (ISE) and the status of each
item.

Overall Integrated Plan Phase 1 Open Item Status
1. Follow industry guidance on missile protection for HCVS. Open

2. Identify the 24 hour power supply for the HCVS. Open

3. Determine radiological conditions for the FLEX portable Open
equipment staging areas.

4. Evaluate the Alternate Shutdown System Panel and Backup
HCVS Operation Station locations for accessibility, habitability, Open
staffing sufficiency, associated pathways from the control room
and communication capability with vent-use decision makers.

5. Determine approach or combination of approaches to control Open
hydrogen.

6. Determine the Qualification Method for HCVS instrumentation. Open

7. Evaluate the effects of radiological and temperature constraints Open
on the deployment of nitrogen bottles after 24 hours.

8. Evaluate HCVS battery charger location for accessibility,
habitability, staffing sufficiency, associated pathways from Open
control room and communication capability with vent-use
decision makers.

Interim Staff Evaluation Open Item Status
None - NSPM has not received an Interim Staff Evaluation for NtAlibl
MNGP. oppicae
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7.0 Potential Interim Staff Evaluation Impacts

There are no potential impacts to the Interim Staff Evaluation identified at this time as
NSPM has not received an Interim Staff Evaluation for MNGP.

8.0 References

The following references support the updates to the OIP described in this enclosure.
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