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Schedules depictcompletion of staff safety and environmental reviews. COL a
reflect four months additional time to complete mandatory hearings. Issuance
hearing process as well as design certification rulemaking for the selected des
publication in the federal register.

Schedule begin date is reflected as docketing date, or expected docketing date

Schedules depicted for future activities representnominal assumed review du
letters of intent from prospective applicants.

Where applicable, actualschedules are used, based on schedules as shown o
underreview, projected schedules are based on schedules as estimated by the
has.Schedules for COLs representing design certifications that are under sch
schedule is finalized.

Numbersin () nextto COL name indicate number of units/site.
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ABWR DESIGN CENTER REVIEW

SOUTH TEXAS PROJECT (2)
STP AIA DC AMENDMENT oo SAFETY REVIEW COMPLETED
RULEMAKING « » EFFECTIVE

SCHEDULED

JANUARY 17, 2012

ABWR DESIGN CERTIFICATION RENEWAL

TOSHIBA DC RENEWAL (

) NOT SCHEDULED

RULEMAKING ——— > NOT SCHEDULED

GE-HITACHI DC RENEWAL (

) NOT SCHEDULED

RULEMAKING —————5> NOT SCHEDULED
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New Reactor Licensing Applications
Schedules By Calendar Year

2005 [2006 [ 2007 [2008 2009 [2010 [2011 2012 ! [2013 ‘ [2014 [2015 2016 [2017 2018
AP1000 DESIGN CENTER REVIEW L 2/19713 |
[ ISSUED (AP1000 DC)
DC AMENDMENT &= =» SAFETY REVIEW COMPLETED
RULEMAKING e========—x> EFFECTIVE DECEMBER 30, 2011
UTHERN - VOGTLEESP@eoooooo) ISSUED (VOGTLE ESP)
SOUTHERN-VOGTLE(GA)(2) G ) ISSUED
SOUTH CAROLINA E&G - SUMMER (2) s ISSUED
PROGRESS ENERGY -LEVY COUNTY (FL) (2) s SCHEDULED
FLORIDA POWER AND LIGHT - TURKEY POINT (2) SCHEDULE BEING REVISED
DUKE - LEE STATION (SC) (2) 5 SCHEDULE BEING REVISED
PROGRESS ENERGY - HARRIS (NC) (2) SCHEDULE BEING REVISED
TVA - BELLEFONTE (AL) (2) == » ) REVIEW SUSPENDED 9/29/201
EPR DESIGN CENTER REVIEW
DESIGN CERTIFICATION - EPR SCHEDULED
RULEMAKING e=======i» SCHEDULED
UNISTAR - CALVERT CLIFFS (MD) (1) ) SCHEDULE BEING REVISED
AMERENUE - CALLAWAY (1) @@= REVIEW SUSPENDED 6/23/2009
PPL GENERATION - BELL BEND (1) SCHEDULE BEING REVISED
UNISTAR - NINE MILE PT (NY) (1) @) REVIEW SUSPENDED 12/01/2009
ESBWR DESIGN CENTER REVIEW
ATION - ESBWK;=====ﬁ SAFETY REVIEW COMPLETED
RULEMAKING p> SCHEDULE BEING REVISED
g ISSUED (NORTH ANNA ESP)
DOMINION - NORTH ANNA (VA) (1) @@= === APPLICANT CHANGED TECHNOLOGY 6/30/10
lm...........) ISSUED (GRAND GULF ESP)
ENTERGY - GRAND GULF (MS) (1) === REVIEW SUSPENDED 01/09/09
ENTERGY - RIVER BEND (LA) (1) @ REVIEW SUSPENDED 01/09/09
DTE-FERMI(M) (1) FFfF e ) SCHEDULED
USAPWR DESIGN CENTER REVIEW
DESIGN CERTIFICATION - USAPWR SCHEDULED
RULEMAKING e==============x)> SCHEDULED
LUMINANT - COMANCHE PEAK (TX) (2) s SCHEDULED
DOMINION - NORTH ANNA (VA) (1) SCHEDULE BEING REVISED
Tue 2/19/13
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KEPCO DESIGN CENTER REVIEW
DESIGN CERTIFICATION - KEPCQ

{ 2/19/13 |

3 NOT SCHEDULED
RULEMAKING ———————-=> NO

€

UNANNOUNCED TECHNOLOGY

BLUE CASTLE PROJECT (UT) (1) ¢ ) NOT SCHEDULED
ADVANCED REACTORS
B&W niPower DC ¢ ) NOT SCHEDUL
RULEMAKING ——> NO
NuScale Power DC ¢ ) NOT SC

TVA Clinch River Constructic

Westingho

RULEMAKING &——>
n Permit Application ¢ 3 NOT SCHEDULED

TVA Clinch River Operating License Application (
) NOT SCHEDULED

RULEMAKING ————>- NOTS

use DC ¢
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