BSC

Engineering Change Notice

1. QA: QA
2. Page 1 of <u>I</u>

Complete only applicable items.

3. Document identifier.	4. KCV	3. Tille.				O. ECIN.
CAL-WHS-MD-000003	00A	Commercial Spent N	uclear Fuel Waste Paci	kage Misloa	d Analysis	1
7. Reason for Change: Per LP-3.12Q-BSC Design Calculations and Analyses Section 5.1 [2] c,						
"The decision of the DEM, PCSA Manager, Criticality Manager, or PCA Manager to issue calculations or analyses with a "committed" status will be based on an experienced assessment of the likelihood that the results of the calculation or analysis will change, and the degree of impact those changes will have on designs that support the regulatory submittals or procurement activities, based on the design's bounding conservatism." the status designation of Commercial Spent Nuclear Fuel Waste Package Misload Analysis (CAL-WHS-MD-000003 REV 00A) can be changed to "Committed" as the results are not expected to change in such a manner that will affect support of regulatory submittals.						
8. Supersedes Change Document:	Y	s If, Yes, Change Doc.:			No No	
9. Change Impact:						
Inputs Changed: Yes	No No		Results Impacted:	Yes	No No	
Assumptions Changed: Yes	No No		Design Impacted:	Yes	⊠ No	
10. Description of Change: (Address any "Yes" answers)						
Add a "Committed" option in Block 7 on the cover sheet and change the "Document Status Designation" from Preliminary to "Committed". Block 7 on the cover sheet should read as follows:						
Committee . Diock / on the cover sheet should read as follows.						
7 Consument Status Consistantian						
7. Document Status Designation Preliminary Committed Final Cancelled						
II O I I I I I I I I I I I I I I I I I	n Va					
11. Originator: (Print/Sign/Date) Abdelhalim Alsaed Add/Saed 7/26/05						
Checker: (Print/Sign/Date)						
John Scaglione July Leafur 7/26/05						
Approved: (Print/Sign/Date) William Hutching						
William Hutchins William & Fliction 7/27/05						