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LICENSEE: 	 PACIFIC GAS AND ELECTRIC COMPANY 

FACILITY: 	 DIABLO CANYON POWER PLANT, UNITS 1 AND 2 

SUBJECT: 	 SUMMARY OF APRIL 11, 2011, MEETING WITH PACIFIC GAS AND 
ELECTRIC COMPANY ON NATIONAL FIRE PROTECTION ASSOCIATION 805 
TRANSITION PROJECT (TAC NOS. ME5888 AND ME5889) 

On April 11, 2011, a Category 1 public meeting was held between the U.S. Nuclear Regulatory 
Commission (NRC) and representatives of Pacific Gas and Electric Company (PG&E, the 
licensee) at NRC Headquarters, One White Flint North, 11555 Rockville Pike, Rockville, 
Maryland. PG&E had requested this pre-application meeting to discuss its transition project to 
National Fire Protection Association (NFPA)-805 for the Diablo Canyon Power Plant, Unit 
Nos. 1 and 2 (DCPP). The meeting notice and agenda dated March 23, 2011, are available 
under the Agencywide Documents Access and Management System (ADAMS) Accession 
No. ML 110810125. The licensee provided the NRC staff presentation slides in support of this 
meeting (ADAMS Accession No. ML 111010128). A list of attendees is enclosed. 

At the start of the meeting, Alex Klein, of the NRC staff, stated that there is a meeting scheduled 
for April 14,2011, to discuss a staggered schedule approach for the NFPA-805 transition 
license amendment requests (LARs). The staggered schedule approach has been presented to 
the Commission and the vote is in progress. PG&E noted it is aware of the proposal and is 
working with NElon what priority it might be. PG&E stated the NFPA-805 LAR, if it submits on 
June 29, 2011, will be a full submittal. However, implementation of the proposed staggered 
submittal process may impact this decision. If DCPP is selected for a later submission, PG&E 
might augment the submittal. The NRC staff asked how can PG&E submit a final LAR if it might 
augment it later so that some of the assumptions or modeling are not completed yet. PG&E 
stated the LAR will be based on whatever analyses and model development that has been 
completed prior to the submittal. PG&E plans to perform additional iterations using the risk­
informed, performance-based evaluation techniques to optimize the number of modifications 
needed to achieve the performance objective. This may result in a supplement to the submittal 
around June 2012. PG&E will not augment the LAR once the LAR is submitted. PG&E stated 
its challenges were the time restraints to complete the LAR by June 2011, industry resource 
constraints, the need for internal management reviews, and large PG&E projects competing for 
resources such as license renewal, digital conversion, and long-term seismic program, and the 
license basis verification project. 

Members of the public were in attendance but had no comments or questions. Public Meeting 
Feedback forms were not received. 
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The NRC staff thanked PG&E for its presentation. Please direct any inquiries to me at 
301-415-1445, or Alan.Wang@nrc.gov. 

Ala0!:n~p~ager
Plant Licensing Branch IV 
Division of Operating Reactor Licensing 
Office of Nuclear Reactor Regulation 

Docket Nos. 50-275 and 50-323 
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The NRC staff thanked PG&E for its presentation. Please direct any inquiries to me at 
301-415-1445, or Alan.Wang@nrc.gov. 
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Alan B. Wang, Project Manager 
Plant Licensing Branch IV 
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