
 

   

 
 
 
 

August 15, 2019 
 
Mr. Mano Nazar  
President, Nuclear Division and  
  Chief Nuclear Officer 
Florida Power and Light Company 
700 Universe Blvd 
Mail Stop EX/JB 
Juno Beach, FL 33408 
 
 
SUBJECT: TURKEY POINT NUCLEAR GENERATING UNIT NOS. 3 AND 4 SUBSEQUENT 

LICENSE RENEWAL UPDATED BUDGET ESTIMATE AND REVISED 
ENVIRONMENTAL REVIEW SCHEDULE (EPID L-2018-RNW-0002) 

 
Dear Mr. Nazar: 
 
By letters dated January 30, 2018 (Agencywide Documents Access and Management System 
(ADAMS) Accession No. ML18037A812), February 9, 2018 (ADAMS Accession 
No. ML18044A653), February 16, 2018 (ADAMS Accession No. ML18053A123), March 1, 2018 
(ADAMS Accession No. ML18072A224), and April 10, 2018 (ADAMS Accession 
Nos. ML18102A521 and ML18113A132), Florida Power & Light Company (FPL) submitted an 
application for subsequent license renewal of Renewed Facility Operating License Nos. DPR-31 
and DPR-41 for the Turkey Point Nuclear Generating Unit Nos. 3 and 4 (Turkey Point) to the 
U.S. Nuclear Regulatory Commission (NRC) pursuant to Title 10 of the Code of Federal 
Regulations Part 54, “Requirements for Renewal of Operating Licenses for Nuclear Power 
Plants.”  The NRC staff determined that the application was complete and acceptable for 
docketing on April 26, 2018 (ADAMS Accession No. ML18003A050).  The purpose of this letter 
is to provide the status of the subsequent license renewal application review for Turkey Point 
and to update the estimated staff effort to complete the review and to modify the environmental 
review schedule.   
 
In our acceptance letter dated April 26, 2018 (ADAMS Accession No. ML18003A050), the staff 
provided an estimate of approximately 24,000 hours to perform its review on an 18-month 
schedule.  The NRC staff has completed several key milestones, including issuing 
NUREG-1437 Supplement 5, Second Renewal, “Generic Environmental Impact Statement for 
License Renewal of Nuclear Plants Regarding Subsequent License Renewal for Turkey Point 
Nuclear Generating Unit Nos. 3 and 4, Draft Report for Comment,”  (draft SEIS) on 
March 29, 2019 (ADAMS Accession No. ML19078A330), issuing the “Safety Evaluation Report 
with Open Items Related to the License Renewal of Turkey Point Nuclear Generating Units 3 
and 4,” (SER with Open Items) on May 21, 2019 (ADAMS Accession No. ML19078A012), 
meeting with the Advisory Committee on Reactor Safeguards (ACRS), Plant License Renewal 
Subcommittee on June 21, 2019, and issuing the “Safety Evaluation Report Related to the  
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License Renewal of Turkey Point Nuclear Generating Units 3 and 4,” on July 19, 2019 (ADAMS 
Accession No. ML19191A057).  Unique aspects of this first-of-a-kind subsequent license 
renewal application review and a number of complex technical issues have resulted in additional 
staff effort beyond the original estimate.  The review has required approximately 28,000 hours, 
to date, and a few key milestones remain to be completed.  These milestones include issuing 
the final SEIS, meeting with the ACRS Full Committee, and issuing the subsequent renewed 
license.  Contributing factors that caused the estimate to be exceeded and resulted in schedule 
changes include the following: 
 

Environmental Review Items 
• The Federal government partial shutdown delayed the National Park Service (a 

cooperating agency on this review) from performing a review of those portions of the 
draft SEIS for which they possess special expertise for environmental issues 
pertaining to the areas in and around Biscayne National Park. 

• The National Park Service provided new, pertinent information late in the 
development of the final SEIS. 

• The NRC staff received a substantial number of comments on the draft SEIS. 
• The NRC staff received complex comments related to groundwater and surface 

water that need to be addressed in the final SEIS. 
 

Safety Review Items 
• The NRC staff required additional interactions with FPL staff to resolve complex 

technical issues associated with aging management during the subsequent period of 
extended operation.  Significant among these were irradiated structural steel reactor 
pressure vessel supports, and concrete containment prestressed tendons. 

• The NRC staff required additional interactions with FPL staff to resolve corrective 
action concerns with the buried and underground piping and tanks aging 
management program.   

 
The staff estimates that it will take approximately 4,000 additional hours to complete the 
remaining schedule activities associated with this licensing action.  This estimate does not 
include safety evaluation revisions or EIS supplements which may be required as a result of 
hearing activities or by changes in the environment or information that may arise during the 
hearing process.   
 
In addition, due to the above identified impacts on the environmental review, the staff is revising 
the schedule for issuance of the final SEIS and the EPA Federal Register Notice to October 
2019.  In addition, the revised schedule also identifies that a decision on issuing the renewed 
license cannot be made until after the Atomic Safety and Licensing Board issues its initial 
decision or the adjudicatory proceeding is terminated.  Notwithstanding, the staff intends to 
complete the safety and environmental reviews consistent with the 18-month schedule. The 
enclosure provides a revised public milestone schedule.  
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If you have any questions regarding this matter, please contact Ms. Lois James, Project 
Manager, for the safety review, by telephone at 301-415-3306 or by email at 
Lois.James@nrc.gov or Mr. William Burton, Project Manager, for the environmental review, by 
telephone at 301-415-6332 or by e-mail at William.Burton@nrc.gov. 
 

Sincerely, 
 
 
    /RA/ 
 

Eric R. Oesterle, Chief 
License Renewal Projects Branch 
Division of Materials and License Renewal 

 Office of Nuclear Reactor Regulation 
 
Docket Nos.  50-250 and 50-251 
 
Enclosure: 
Revised review schedule  
 
cc w/encl: Listserv  
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Additional Distribution

Ms. Sarah Cody, Chief 
Office of Historic Preservation  
Stephen P. Clark Center 
111 NW 1st St. - 12th Floor 
Miami, FL  33128 
 
Mr. Jason Aldridge 
Deputy State Historic Preservation Officer 
Florida Department of State 
500 South Bronough Street 
R.A. Gray Building 
Tallahassee, FL  32399-0250 
 
Mr. Billy Cypress, Chairman 
Miccosukee Tribe of Indians of Florida 
Tamiami Station 
P.O. Box 440021 
Miami, FL  33144 
 
Mr. James Floyd, Principal Chief 
Muscogee (Creek) Nation 
Office of the Administration   
P.O. Box 580 
Okmulgee, OK  74447 
 
Ms. Stephanie A. Bryan, Tribal Chair 
Poarch Band of Creek Indians 
5811 Jack Springs Road 
Atmore, AL  36502 
 
Ms. Carolyn White   
Acting Tribal Historic Preservation Officer 
Poarch Band of Creek Indians 
5811 Jack Springs Road 
Atmore, AL  36502 
 
Mr. Greg Chilcoat, Principal Chief 
Seminole Nation of Oklahoma 

Mr. Theodore Isham 
Tribal Historic Preservation Officer 
Seminole Nation of Oklahoma 
P.O. Box 1498 
Wewoka, OK  74884 
 
Mr. Marcellus W. Osceola, Chairman 
Seminole Tribe of Florida 
6300 Stirling Road 
Hollywood, FL  330241 
 
Mr. Paul Backhouse 
Tribal Historic Preservation Officer 
Seminole Tribe of Florida 
Ah-Ta-Thi-Ki Museum 
30290 Josie Billie Hwy, PMB 1004 
Clewiston, FL  33440 
 
Caroline McLaughun 
National Parks Conservation Association 
450 N. Part Rd, Ste 301 
Hollywood, FL  33021 
 
Andrew Carter 
Miami Waterkeeper 
2103 Coral Way, 2nd Floor 
Miami, FL  33145 
 
Kelly Cox 
Miami Waterkeeper 
2103 Coral Way, 2nd Floor 
Miami, FL  33145 
 
Arnuni Kapur 
Duke Energy 
410 S. Wilmington St. 
Raleigh, NC  27602 

Wewoka, OK  74884 
P.O. Box 1498  
 
Wendy Brainard, citizen 
John Marquardt, citizen 
Patricia Marin, citizen 

Felipe Marin, citizen 
Erik Gonzales, citizen 
Matt Schwartz, citizen

George Cavros, citizen 
Yvonne Knowles, citizen 
 



 

  Enclosure 

 
TURKEY POINT NUCLEAR GENERATING UNIT NOS. 3 AND 4 

SUBSEQUENT LICENSE RENEWAL APPLICATION REVISED REVIEW SCHEDULE 
 

Milestone Scheduled Actual 

Receive subsequent license renewal application (SLRA)  01/2018 01/30/2018 

Publish Federal Register Notice (FRN) – LRA availability  04/2018 04/18/2018 

Publish FRN – acceptance/rejection and opportunity for hearing  05/2018 05/02/2018 

Publish FRN – Notice of Intent to Prepare an Environmental 
Impact Statement and Environmental Scoping meeting 

05/2018 05/22/2018 

Public Meeting – License Renewal Overview and Environmental 
Scoping meeting  

05/2018 05/31/2018 

Environmental scoping period ends  06/2018 06/21/2018 

Deadline for filing hearing requests and petitions for intervention  07/2018 08/01/2018* 

Issue draft supplemental environmental impact statement (SEIS)  03/2019 03/29/2019 

Public Meeting – draft SEIS meeting 05/2019 05/01/2019 

Issue safety evaluation report (SER) with open items 05/2019 05/20/2019 

End of draft SEIS comment period  05/2019 05/21/2019 

Advisory Committee on Reactor Safeguards (ACRS) 
Subcommittee meeting  

06/2019 06/21/2019 

Issue SER 07/2019 07/22/2019 

ACRS full committee meeting  09/2019  

Issue final SEIS  10/2019  

U.S. Environmental Protection Agency FRN Published – 
availability of final SEIS  

10/2019  

Decision – Director, NRR  10/2019**  

Commission decision, if hearing granted TBD  

*Order (Granting a Partial Extension of Time) (ADAMS Accession No. ML18180A185) 
** Denotes notification to the Commission that the safety and environmental reviews have been 
completed and Final SEIS has been submitted to the EPA. 

 
 


