
Daniel G. Stoddard, Senior Vice President 
  and Chief Nuclear Officer
Innsbrook Technical Center 
5000 Dominion Blvd
Glen Allen, VA 23060-6711

SUBJECT: REVISION OF SCHEDULE FOR THE ENVIRONMENTAL REVIEW OF THE NORTH 
ANNA POWER STATION, UNITS 1 AND 2, SUBSEQUENT LICENSE RENEWAL 
APPLICATION (EPID NUMBER: L-2020-SLE-0000) (DOCKET NUMBERS: 50-338 
AND 50-339)

Dear Daniel Stoddard:

This letter is to inform you about a schedule change in the North Anna license renewal review. By 
letters dated August 24, 2020, (Agencywide Documents Access and Management System 
ML20246G703), Dominion Energy submitted an application for subsequent license renewal of 
Renewed Facility Operating License Nos. NPF–4 and NPF–7 for the North Anna Power Station, Unit 
Nos. 1 and 2 (North Anna) to the U.S. Nuclear Regulatory Commission (NRC) pursuant to section 
103 of the Atomic Energy Act of 1954, as amended, and Part 54 of Title 10 of the Code of Federal 
Regulations, “Requirements for renewal of operating licenses for nuclear power plants.” 

Due to several factors, the NRC staff now expects to issue the draft site-specific environmental 
impact statement (EIS) in December 2023 and the final site-specific EIS in July 2024. These
factors include: 1) staff resource challenges related to high priority work, including initial license 
renewal reviews; and 2) increased workload due to receipt of multiple unplanned license renewal and 
subsequent license renewal applications currently in-house and expected, as well as some 
applications being submitted earlier than planned. Although Environmental Center of Expertise 
(ECOE) staff continue to exercise extreme agility in reprioritizing and reassigning staff promptly when 
impacts are identified, some schedule delays to license renewal work are unavoidable. The NRC staff 
and management reviewed projects and work across the ECOE and, given the status of various 
projects, agreed that a delay to the subsequent license renewal schedule for North Anna was 
unavoidable.

Staff will continue to look for ways to introduce efficiencies and recover schedule, but the above
factors continue to create risks as the project moves forward and we will continue to reprioritize work 
across the ECOE to minimize schedule impacts. If there are emergent complexities or challenges in 
our review that would cause substantive changes to the forecasted completion date, the reasons for 
the changes, along with the new estimates, will be communicated via separate correspondence. 
Please be aware that milestones for hearing activities that may be needed are not included in this 
revised schedule.
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This revision of schedule was discussed with Paul Aiken of your staff. If you have any questions on 
the revised schedule, please contact Tam Tran or Vaughn Thomas by telephone at 301-415-3617 or 
301-415-5897 or via email at Tam.Tran@nrc.gov or Vaughn.Thomas@nrc.gov.

Sincerely,

Christopher M. Regan, Director
Division of Rulemaking, Environment, 
 and Financial Support,
Office of Nuclear Material Safety 
 and Safeguards

Docket Nos. 50-338 and 50-339 

Enclosure: As stated

cc w/encl.: Distribution via Listserv

Moses, John signing on behalf
 of Regan, Christopher
 on 10/16/23
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NORTH ANNA POWER STATION SUBSEQUENT LICENSE RENEWAL APPLICATION 
REVISION OF SCHEDULE

Milestone Scheduled
Site-specific environmental license renewal application supplement 
received by U.S. Nuclear Regulatory Commission (NRC) 9/28/22

NRC publishes notice of intent to prepare a supplemental environmental 
impact statement (SEIS) supplement and start of 30-day limited scoping 
period Federal Register Notice (FRN) 11/15/22

Limited scoping period ends 12/15/22
Conduct environmental audit 3/6/23
NRC issues environmental requests for additional information (RAI) and 
requests for confirmation of information (RCI), as needed

04/26/2023
04/23/2023

  NRC receives RAI/RCI responses 5/16/2023
NRC publishes draft SEIS supplement and FRNs to start 45-day 
comment period and 60- day period to request a hearing

10/2023
12/2023

Draft SEIS supplement comment period ends 12/2023
02/2024

Period to request a hearing end 12/2023
02/2024

Publish final SEIS supplement and FRN
5/2024
7/2024

Environmental Protection Agency (EPA) Issues FRN – final SEIS 
supplement notice of availability and beginning of 30-day cooling off 
period

5/2024
7/2024

NRC issues FRN - renewed license/record of decision (assuming no 
comments during EPA cooling off period or per Commission direction, 
as appropriate)

7/2024
8/2024

The North Anna project schedule is at: 

https://www.nrc.gov/reactors/operating/licensing/renewal/applications/north-anna-1-2-
subsequent.html

Enclosure
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